
Georgia Date:

User: vepps   Department of Transportation Page 1 of 9

Pay Period: 09/05/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0025

10/08/2015

Contract Location: Time Allowed:

 I-75/SR 401 AT SR 156 (REDBUD RD)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/21/2013

06/26/2013

06/21/2013

08/16/2013

10/08/2013

00/00/0000

00/00/0000

1020 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 76.08

776 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$27,765,788.50

$25,097,410.83

$12,566,039.40

52.98%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610750-      $27,765,788.50 $25,097,410.83 $12,566,039.40 54.74% $801,860.74

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 9

Pay Period: 09/05/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0025

10/08/2015

Project Number: 610750-      I-75/SR 401 & SR 156-INTERCHANGE WIDENING  RCNS

 

IM000-0075-03(189)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,769,121.21 $11,127,632.62 $641,488.59

Non-Participating $2,942,280.36 $2,781,908.21 $160,372.15

Total Earnings $14,711,401.57 $13,909,540.83 $801,860.74

Stockpiled Materials $488,347.53 $488,347.53 $0.00

Gross Earnings $15,199,749.10 $14,397,888.36 $801,860.74

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $15,199,749.10 $14,397,888.36

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $801,860.74

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 9

Pay Period: 09/05/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0025

10/08/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0009 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  2,000.000 496.750

 60.000 54.000

 

 

550.750 $3,240.00 $33,045.00

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .729

 898912.740 .040

IM000-0075-03(189)

 

.769 $35,956.51 $691,263.90

0065 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  8,128.000 10,213.916

 78.270 4,422.254

 

 

14,636.170 $346,129.82 $1,145,573.03

0085 413-1000     BITUM TACK COAT GL  20,628.000 16,684.000

 2.490 135.000

 

 

16,819.000 $336.15 $41,879.31

0088 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -107,047.700

 1.000 -4,856.440

(IN #1)

                                                            

-111,904.140 $-4,856.44 ($111,904.14)

Category Amount: $380,806.04 $1,799,857.10

Category Number: 0020 DRAINAGE

0159 550-1661     STORM DRAIN PIPE, 66 IN, H 10-15 LF  115.000 152.000

 161.950 .000

 

 

152.000 $.00 $24,616.40

0210 207-0203     FOUND BKFILL MATL, TP II CY  71.000 410.605

 55.900 .000

 

 

410.605 $.00 $22,952.82

0245 511-1000     BAR REINF STEEL LB  9,851.000 10,251.450

 0.930 .000

 

 

10,251.450 $.00 $9,533.85



Georgia Date:

User: vepps   Department of Transportation Page 4 of 9

Pay Period: 09/05/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0025

10/08/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0255 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,325.000 1,286.000

 39.460 451.000

 

 

1,737.000 $17,796.46 $68,542.02

0265 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  938.000 968.000

 47.970 21.000

 

 

989.000 $1,007.37 $47,442.33

0270 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,212.000 1,220.000

 57.310 .000

 

 

1,220.000 $.00 $69,918.20

0285 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  121.000 154.000

 67.770 .000

 

 

154.000 $.00 $10,436.58

0289 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  47.000 131.000

 42.500 .000

 

 

131.000 $.00 $5,567.50

0295 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  4.000 6.000

 500.730 .000

 

 

6.000 $.00 $3,004.38

0300 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 4.000

 648.020 .000

 

 

4.000 $.00 $2,592.08

0335 668-1100     CATCH BASIN, GP 1 EA  29.000 6.000

 2233.000 4.500

 

 

10.500 $10,048.50 $23,446.50

0345 668-2100     DROP INLET, GP 1 EA  31.000 7.000

 1415.000 3.000

 

 

10.000 $4,245.00 $14,150.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 9

Pay Period: 09/05/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0025

10/08/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0350 668-4300     STORM SEWER MANHOLE, TP 1 EA  18.000 2.500

 1957.000 .500

 

 

3.000 $978.50 $5,871.00

Category Amount: $34,075.83 $308,073.66

Category Number: 0030 PERMANENT EROSION CONTROL

0370 700-6910     PERMANENT GRASSING AC  38.000 13.052

 575.000 2.971

 

 

16.023 $1,708.33 $9,213.23

Category Amount: $1,708.33 $9,213.23

Category Number: 0040 TEMPORARY EROSION CONTROL

0375 700-7000     AGRICULTURAL LIME TN  114.000 8.080

 95.000 3.900

 

 

11.980 $370.50 $1,138.10

0385 700-8000     FERTILIZER MIXED GRADE TN  72.000 7.586

 385.000 1.160

 

 

8.746 $446.60 $3,367.21

Category Amount: $817.10 $4,505.31

Category Number: 0030 PERMANENT EROSION CONTROL

0395 710-9000     PERMANENT SOIL REINFORCING MAT SY  258.000 5,021.555

 5.000 1,580.440

 

 

6,601.995 $7,902.20 $33,009.98

0400 716-2000     EROSION CONTROL MATS, SLOPES SY  62,851.000 35,236.979

 0.750 4,856.056

 

 

40,093.035 $3,642.04 $30,069.78

Category Amount: $11,544.24 $63,079.76



Georgia Date:

User: vepps   Department of Transportation Page 6 of 9

Pay Period: 09/05/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0025

10/08/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0405 163-0232     TEMPORARY GRASSING AC  19.000 40.858

 100.000 4.462

 

 

45.320 $446.20 $4,532.00

0410 163-0240     MULCH TN  470.000 452.497

 200.000 29.940

 

 

482.437 $5,988.00 $96,487.40

0415 163-0300     CONSTRUCTION EXIT EA  13.000 15.750

 1244.800 .000

 

 

15.750 $.00 $19,605.60

0440 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  75.000 48.000

 125.000 .750

 

 

48.750 $93.75 $6,093.75

0470 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  39.000 36.000

 942.800 1.000

 

 

37.000 $942.80 $34,883.60

0485 167-1500     WATER QUALITY INSPECTIONS MO  33.000 23.000

 100.000 1.000

 

 

24.000 $100.00 $2,400.00

Category Amount: $7,570.75 $164,002.35

Category Number: 0070 LIGHTING

0640 500-3101     CLASS A CONCRETE CY  40.000 16.560

 606.290 29.440

 

 

46.000 $17,849.18 $27,889.34

0645 511-1000     BAR REINF STEEL LB  6,260.000 2,187.000

 0.930 3,888.000

 

 

6,075.000 $3,615.84 $5,649.75



Georgia Date:

User: vepps   Department of Transportation Page 7 of 9

Pay Period: 09/05/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0025

10/08/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 LIGHTING

0685 682-6221     CONDUIT, NONMETL, TP 2, 1 1/2 IN LF  12,100.000 1,580.000

 4.000 1,815.000

 

 

3,395.000 $7,260.00 $13,580.00

Category Amount: $28,725.02 $47,119.09

Category Number: 0040 TEMPORARY EROSION CONTROL

1410 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  6,732.000 6,021.000

 0.840 126.000

 

 

6,147.000 $105.84 $5,163.48

Category Amount: $105.84 $5,163.48

Category Number: 0020 DRAINAGE

1430 668-5000     JUNCTION BOX EA  9.000 8.000

 1087.000 1.500

 

 

9.500 $1,630.50 $10,326.50

Category Amount: $1,630.50 $10,326.50

Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)

1670 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  5,100.000 5,395.900

 52.690 .000

 

 

5,395.900 $.00 $284,309.97

1680 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .647

 412145.040 .353

442+56

 

1.000 $145,487.20 $412,145.04

Category Amount: $145,487.20 $696,455.01

Category Number: 0110 MSE WALL NO 3

1742 627-1180     ADDITIONAL MSE BACKFILL CY  40.000 427.667

 62.570 .000

 

 

427.667 $.00 $26,759.12



Georgia Date:

User: vepps   Department of Transportation Page 8 of 9

Pay Period: 09/05/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0025

10/08/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 MSE WALL NO 3

1744 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  4,107.000 4,107.005

 52.880 .000

3

 

4,107.005 $.00 $217,178.42

Category Amount: $0.00 $243,937.54

Category Number: 0010 ROADWAY

1765 210-0100     GRADING COMPLETE - LS  1.000 .690

 3651221.690 .035

IM000-0075-03(189)

 

.725 $127,792.76 $2,647,135.73

1820 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  37.000 75.561

 154.230 .000

 

 

75.561 $.00 $11,653.77

Category Amount: $127,792.76 $2,658,789.50

Category Number: 0020 DRAINAGE

1865 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  108.000 251.667

 42.460 .000

 

 

251.667 $.00 $10,685.78

Category Amount: $0.00 $10,685.78

Category Number: 0010 ROADWAY

1940 310-1101     GR AGGR BASE CRS, INCL MATL TN  117,693.000 64,173.760

 18.880 3,262.560

 

 

67,436.320 $61,597.13 $1,273,197.72

66  402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 1,125.000

 77.520 .000

Asphaltic Concrete for Temporary Detours

Specification Item 402.5 (D)

1,125.000 $.00 $87,210.00

71  402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 2,644.330

MATL 79.890 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

2,644.330 $.00 $211,255.52



Georgia Date:

User: vepps   Department of Transportation Page 9 of 9

Pay Period: 09/05/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0025

10/08/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

76  402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 12,251.120

TL 62.340 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

12,251.120 $.00 $763,734.82

81  402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 5,101.040

TL 68.970 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

5,101.040 $.00 $351,818.73

Category Amount: $61,597.13 $2,687,216.79

Project Total Amount: $801,860.74 $14,711,401.57


